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PROJECT: Midnite Mine Remediation REPORT NO: 2019-005

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 26-
May 2, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/26 — 05/02

FIRST AID INJURY 1 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: First aid was administered to a WTP employee who was stung by a yellow jacket. The employee
had a history of sting allergy so was sent to the Wellpinit Clinic for further evaluation. No allergic reaction was
observed, the employee was cleared fit for full duties.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer for the reporting period. Tribal Community Liaison advised that a Community meeting is being
planned for May 13, 2019. Newmont continues to notify the Tribe of all mobilizations and demobilizations.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 1, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e Spokane Tribe of Indians

e Dawn Mining Company (DMC)/Newmont

e Stantec
e WME
e AJAX Ltd.

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e Inan email on April 26, EPA reported they reviewed the responses clarifying RFI 2019-003 and
approved RFI 2019-003, Placement of Wood Chips in Waste Containment Areas.

Regulatory Site Visit(s):
e None

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 26 to May 2, 2019, the following activities were conducted:

e Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore &
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile
(SWRP, low activity/low reactivity material) continued. Material from SWRP and Stockpile 8 were
placed on the east and west side of Pit 4 to create the 20’ rind buffer area. Some material from
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

April 26-May 2, 2019 3,541 99,148

2019 Cumulative 14,319 400,932

1 — Truck load assumed to be 28 yd®

e Brush and trees felled in 2018 were hauled from the west side of Pit 4 to the timber stockpile at the
north end of the Temporary Impacted Soil Stockpile (TISS).

e Material from the Construction Support Zone Structure Demolition Temporary Stockpile (CSZ
SDTS) was placed in Pit 4 on April 29, CQC and CQA personnel confirmed on April 30" that the
material was placed in conformance with the project requirement.

e Began fusion welding of 4"x8” dual containment pipe for the Infiltration Collection system on the
west side of Pit 4 on May 1st.

e Began excavating the Infiltration Collector channels on the west slope of Pit 4 on May 2",

e Pit 4 tension crack was measured on April 29", The horizontal distance between movement pins
remains at 53.75 inches.

e Placed material around the dewatering risers with verticality of the risers verified during material
placement using GPS equipment. A set of risers were installed on April 30™. The vertical risers
are at 220’ to the Underdrain Sump (UDS) and 180’ to the Waste Rock Dewatering Sump (WRDS).

Stormwater Pollution Prevention Plan (SWPPP) Activities
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e Plate compactor
e Hydrostatic pressure tester
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The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
exceeded twice during the reporting period.

Smoke from regional controlled burns resulted in exceedance of the action level at dust monitor ES-2 on
May 15t and at ES-7 on May 2™. CQA and CQC personnel assessed the cause of each exceedance,
determined that cause of the exceedance was environmental conditions and not dust from construction
activities and turned off the effected monitors.

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 26 — May 2, 2019

Status
Monitor ID Location Description StartDate| - | g [ S| S| 2| 3| =
iC > o S Q| =
Nnlal=|F|2]F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 | D/* D/N [D/N [D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 | D/* D/N [D/N | E/E [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/* D/N [D/N [D/N [D/N
ES-4 (roving) Light vehicle road east of Stockpile 4| 04/01/19 | D/* D/N [D/N [D/N [D/N
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) East Side of Pit 4 next to portable D/* o/N oo DN
light plant.
ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/* D/N|D/N|D/N [D/E
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation
Project Submittals
Submittal No. Title Submittal Date CQA Approval Date
02272-06 South Pond Geomembrane 4/24/2019 TBD
02275-02 South Pond Geonet 4/25/2019 TBD
Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date
None
Project RFls
RFI No. Title CQC Submittal CQA Response Date
Date
RFI 2019-03 Placement of Wood Chips in Waste 3/11/2019 3/15/2019 Approval Denied
Containment Areas by EPA
In Process
Provide Additional
Information Based on EPA
Request to Address the 5
Items Outlined in their
Response
4/18/2019 Contractor Response to
EPA Comments Submitted
for Review
4/26/2019 RFI Approval Received
From the EPA
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date
None to Date
CQA-CQC Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Other ltems
Iltem Title Comments
None

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
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e Pit 4 Backfill
0 Mine waste excavated from Stockpile 8 and the North SWRP (low reactivity material) was
placed along the edges of the pit to construct the 20-foot buffer zone (rind). Mine waste
excavated from Stockpiles 4 and 5 (high reactivity/high activity) was placed in areas of the
pit bounded by the 20-foot buffer zone.
o Demolition debris was placed in the area north of the risers within the designated
Demolition Debris Zone.
o0 Continued to haul previously felled trees and brush to the wood-chipping stockpile located
adjacent to the TISS.
e WRDS/UDS Risers
o Utility crew installed another set of risers.
— UDS risers at a total of 220 feet.
— WRDS risers at a total of 180 feet.
e West Side Infiltration Collection System (WICS)
o Utility crew butt-fused 360 feet of the dual-wall containment pipe.
o Construction crew began excavation for the WICS channel along the west side of Pit 4.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE

Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 - Pit 4 backfill progress, looking south

2019105701
09:57

Figure 2 — Two 390 excvators loading haul trucks at Stockpile 4.



Midnite Mine Project Report,

NEWMONT April 26 —May 2, 2019
GOLDCORP.

. N e i
ater to the annular space between th




Midnite Mine Project Report,

NEWMONT April 26 —May 2, 2019
GOLDCORP.

Ry

'Firg ure 5 — Exc F

av:él—ted ortib f the Infiltration Collection hnneI

Figure 6 - Welding dual wall containment pipe for the west Infiltration Collection system



ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine 2018 Production Scheduls

Install Pit 4 Underdraim Dewatering Risers { LOE)
DR2D Install Pit 4 Waste Rock Dewatering Risers (LOE)
IC10 Install Pit 4 Infiltration Collectors (LOE)

__WTP & Souih Pond Excavetion 1o Pl 4

Siwockplies 8, 3 and 4
EPE-10 Excavak and Haul remaiming portions of Stockpiles & 3 and 4

EP3,4& 80P and-30 Excavae and Haul South Pand to Pit 4

_ SWRP (South Wase Rock Plie) 10 Pl 4
SWRP Narth
EWRP-N-10

Fxcavaie and Haul SWRP Worth to Pitd iPart 1)

SWHP Ramp 10 CEZ.WTP
SWRP-CEZAWTP- Excavai and Haul SWRP Ramp io CSZ+WTP 1o Pit4
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%
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Print Date: 03-May-19
IRy 17 oty Name T Work | I gk I Tume 2019
Aesp. ] [ iz ] I8 [

136 OL-AprI9A

136 16-Apr-19 A NMC

136 16-Apr-19 A NMC

136 I-Apr-19 A NMC

&7 01-Apr-19 A
&7 Ol-Apr-19 A
82 fa-May-19

55 DI-Apr-19 A
b a-May-19 y [

1 Fxcavaie and

» # Current Miegtone El=={ Critical Remaining Work
I Achual Work mmmmm  Remaining Level of Effort
= HAemainng Work S Actual Level of Efiort

Page 1 of 1

NEWMONT.




	Summary of Work Activities or Events for this reporting period: April 26 - May 2, 2019
	SITE HEALTH, SAFETY, AND SECURITY
	COMMUNITY LIAISON 
	PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS
	Weekly Progress Meeting
	Meeting Action Items
	EPA Plan/Document Approvals
	Regulatory Site Visit(s:

	REMEDIAL WORK ACTIVITIES 
	Construction: 
	Stormwater Pollution Prevention Plan (SWPPP) Activities
	Equipment Mobilized/Demobilized and Material Delivered 
	Dust Control and Monitoring 

	PROJECT DOCUMENTATION
	SITE INSPECTIONS
	Preparatory Inspections / Meetings
	Initial Phase Inspections
	Follow-up Phase and Ongoing Inspections
	Completion Inspections

	THREE WEEK LOOKAHEAD SCHEDULE 
	ATTACHMENT A MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
	Three Week Lookahead Schedule


